



Park Planning and Development

Open Space and Regional Park Commission Meeting

DECEMBER 2020

PLANNING HIGHLIGHTS

- The One Truckee River Wayfinding Signage Project is continuing to move forward. All signs have been fabricated by YesCo and installation is around 75% complete. Sign installation is happening across multiple jurisdictions along the Truckee River and includes Crystal Peak Park, Mayberry Park, and Dorostkar Park. The project is expected to be complete by the end of February 2021.
- Washoe County Parks has started initial planning for a project in the Nevada Farms and Families area at Rancho San Rafael Regional Park which would include a pollinator garden and education area. Urban Ecology Solutions is donating the design work and preliminary plans were submitted in December.
- Development of the Regional Archery Facility Master Plan is underway. The TSK Architects team held a site visit and several stakeholder meetings in December. They are now exploring the feasibility of several site development options.
- Washoe County staff are hiring a landscape architect to design plans for the installation of trees at Village Center Park.
- Washoe County Parks was approached by Washoe County Engineering about the possibility of building a new water tank at Hidden Valley Regional Park. The tank would hold treated effluent water that would be used at the park. Engineering staff are preparing plans to be reviewed by the Park Commission at an upcoming meeting.
- Staff are reviewing survey feedback to inform development of the Rancho/Peavine Trails Master Plan.